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CONGRESSIONAL INFO: Sen. Corzine NJ, Sen. Lautenberg NJ, Rep. Saxton NJ-3 
 
ACTIVITY: Continuing Authorities TYPE:  Environmental Restoration
 
STUDY PHASE:  Feasibility 
 
AUTHORITY:  Section 1135 of the Water Resources Development Act of 1986. 
 
LOCATION:  Dredged hole #6 is located in Barnegat Bay, Ocean County, New Jersey, in the 
southeastern part of the State.  The hole is located less than 100 feet west of the Borough of 
Harvey Cedars on Long Beach Island (LBI), near its northern end, next to NJIWW mile 53.  The 
dredged hole is located approximately 60 miles southeast of Philadelphia and 100 miles south of 
New York City.  The closest major urban center is Atlantic City, located 41 miles to the south. 
 
STUDY/PROJECT DESCRIPTION:  The project consisted of dredging material from Double 
Creek Channel within Barnegat Bay using cutterhead suction dredges.  The material 
(approximately 125,000 cy) was hydraulically pumped to dredged hole #6.  The hole was filled 
to an average of –18 ft NAVD.  The material was placed using a method that reduced potential 
for disturbance of existing bottom material (including relatively soft, fine-grained silt and mud) 
and decreased suspended sediments in the upper water column.  Dredged material was placed in 
mounds on the bottom.  By mounding the material, dead SAV will tend to accumulate in the 
valleys and better benthic habitat will exist on and near the tops of the mounds.  The tops of the 
mounds were placed at depths designed to maximize the benefit of benthic habitat.  The mounds 
also have the potential for creating more habitat heterogeneity and increase the amount of refuge 
area for juvenile weakfish, soft crabs, and other species that inhabit the dredged hole. 
 
STUDY/PROJECT STATUS:  A contract was awarded to Cottrell Construction on 18 August 
2004. Placement of Dredged material was completed in February 2005. 
 



DREDGED HOLE #6 (continued) 
 
FINANCIAL DATA: 
 ($000) 

  BUDGET DATA: 
 ($000) 
 

   FY 02: $56 
Federal Cost: $1913  FY 03: $73  
Non-Federal Cost: $638  FY04: $371 
Total Project Cost: $2551  FY05: $1338* 

* Project construction was not fully funded, hence financial data and budget data are not 
consistent. 
 
ENVIRONMENTAL STATUS:  Coordination with federal and state agencies was conducted 
to insure environmental compliance.  All environmental requirements for this project including 
permit acquisition have been completed. 
 
VIEWS OF THE SPONSOR:  NJDEP is the non-federal sponsor.   
 
CRITICAL ISSUES: Both Federal and non-Federal funds have not been provided for any 
monitoring.  $54,000 of Federal funds is needed each year for three years. 
 
PROJECT MANAGER: Terry Fowler 

(215) 656-6575 
theresa.a.fowler@usace.army.mil  
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